COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/04/2002

ESTIMATE SUMMARY 10:11:52
CONTID: C12834 ESTIMATE NO: 0004 PROG SPEC YR: 2002
PCN: 12834-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 855  DAYS TIME ALLOW: 250 WORK DAYS
Weston-East PERCENT TIME:  34.20 ORIG TIME ALLOW: 250 WORK DAYS
PROJECT NO: STA 012A-034
Weston-East
NAME OF ROAD: 12
PROJECT COUNTIES:  |AS ANIMAS
CONTRACTOR:
R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 12/04/2002 DATE TIME STARTED 07/29/2002
8355 VOLLMER ROAD DATE LET 06/13/2002 DATE WORK BEGAN
DATE AWARDED 07/05/2002 DATE TIME STOPPED 11/10/2003
DATE CONTRACT EXECUTED 07/22/2002 DATE ACCEPTED 11/10/2003
COLORADO SPRINGS C080908 719-495-3621 DATE NOTICE TO PROCEED  07/29/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  4,674,779.04  PARTICIPATING $  1,684,111.06 $ 235,542.55
AWARD PROJECT AMT: $  3,714,553.86  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 36.03% TOTAL EARNINGS 1,684,111.06 235,542.55
FUNDS AVAILABLE: $ 2,990,667.98 STOCKPILED MATERIALS 23,698.49 -36,359.24
GROSS EARNINGS 1,707,809.55 199,183.31
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,635.64 -1,396.33
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,704,173.91 197,786.98
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,704,173.91 197,786.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 197,786.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00010

0010 202-00033

0015 202-00090

0020 202-00155

0025 202-00220

0030 202-00810

0035 202-01000

0040 203-00000

0045 203-00000

0050 203-00400

0055 203-01500

C12834
12834-BID
STA 012A-034

ITEM
DESCRIPTION

ROADWAY

REMOVAL OF TREE

REMOVAL OF PIPE

REMOVAL OF DELINEATOR

REMOVAL OF WALL

REMOVAL OF ASPHALT MAT

REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

UNCLASSIFIED EXCAVATION

UNCLASSIFIED EXCAVATION (DITCH)

*ROCK EXCAVATION

BLADING

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE
15.000
EACH
700.00000
24.000
EACH
700.00000
138.000
EACH
4.00000
232.000
LF
14.00000
19,014.400
SY
1.25000
14.000
EACH
55.00000
17,848.000
LF
0.50000
17,578.000
CcYy
4.50000
230.000
CcYy
4.50000
252,920.000
CcYy
4.50000
23.523
HOUR

100.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

7.000
4.000
11.000

2.000
0.000
2.000

75.000
0.000
75.000

232.000
0.000
232.000

0.000
0.000
0.000

10.000
0.000
10.000

16,742.000
0.000
16,742.000

0.000
42.000
42.000

0.000
0.000
0.000

214,982.000
16,018.000
231,000.000

0.000
0.000
0.000

Page 2
ESTIMATE RUN 12/04/2002

10:11:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
2,800.00
7,700.00
0.00
1,400.00
0.00
300.00
0.00
3,248.00
0.00
0.00
0.00
550.00
0.00
8,371.00
189.00
189.00
0.00
0.00
72,081.00
1,039,500.00
0.00
0.00



CONTID: C12834 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 12834-BID ESTIMATE RUN 12/04/2002

PROJECT: STA 012A-034 ESTIMATE NO: 0004 10:11:52
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-01510 BACKHOE 17.350 0.000
HOUR 9.000 1,260.00
140.00000 9.000 1,260.00
0065 203-01610 CRANE (RUBBER TIRED) 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0070 203-02300 *ROCK SCALER 15.250 12.000
HOUR 0.000 0.00
110.00000 12.000 1,320.00
0075 206-00000 STRUCTURE EXCAVATION 232.300 202.000
CcY -202.000 -808.00
4.00000 0.000 0.00
0080 207-00205 TOPSOIL 8,491.800 0.000
CY 0.000 0.00
5.30000 0.000 0.00
0085 208-00011 *EROSION BALES (WEED FREE) 102.000 42.000
EACH 0.000 0.00
13.50000 42.000 567.00
0090 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0095 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
3,800.00000 0.000 0.00
0100 208-00205 EROSION CONTROL SUPERVISOR 0.000 0.000
HOUR 0.000 0.00
67.00000 0.000 0.00
0105 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 17.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0105 MATERIAL ALLOWANCE HARDWARE 0.000
EACH 0.000 0.00

58.01200 0.000 0.00



CONTID: C12834 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 12834-BID ESTIMATE RUN 12/04/2002
PROJECT: STA 012A-034 ESTIMATE NO: 0004 10:11:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 210-00810 *RESET GROUND SIGN 10.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0115 210-00825 RESET FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0120 211-01160 *TRIAL PULL TEST 2.000 2.000
EACH 0.000 0.00
1,850.00000 2.000 3,700.00
0125 211-01200 *ROCK ANCHOR 2,870.000 1,200.000
LF 620.000 11,780.00
19.00000 1,820.000 34,580.00
0125 MATERIAL ALLOWANCE ROCK ANCHOR 4,450.000
LF -4,450.000 -17,043.50
3.83000 0.000 0.00
0130 212-00006 *SEEDING (NATIVE) 13.600 0.000
ACRE 0.000 0.00
340.00000 0.000 0.00
0135 213-00002 *MULCHING (WEED FREE HAY) 13.600 0.000
ACRE 0.000 0.00
340.00000 0.000 0.00
0140 213-00061 *MULCH TACKIFIER 2,040.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
0145 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 4,162.000 0.000
3% 0.000 0.00
1.65000 0.000 0.00
0150 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 629.500 0.000
(PATCHING)
TON 2.900 162.40
56.00000 2.900 162.40
0155 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 5 8-28) 23,400.850 0.000
TON 0.000 0.00
40.50000 0.000 0.00



CONTID: C12834 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 12834-BID ESTIMATE RUN
PROJECT: STA 012A-034 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 MATERIAL ALLOWANCE H.B.P AGGREGATE (STOCKPILE 0.000
MATERIAL)
TON 0.000 0.00
7.00000 0.000 0.00
0160 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 7,169.000 0.000
GAL 0.000 0.00
1.70000 0.000 0.00
0165 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 60.000 0.000
3% 0.000 0.00
7.00000 0.000 0.00
0170 506-00218 RIPRAP (18 INCH) 87.000 0.000
cY 0.000 0.00
45.00000 0.000 0.00
0175 507-00000 *CONCRETE SLOPE AND DITCH PAVING 12.000 12.000
cY 0.000 0.00
294.00000 12.000 3,528.00
0180 601-01000 *CONCRETE CLASS B 68.500 0.000
cY 0.000 0.00
383.00000 0.000 0.00
0185 601-10055 *SHOTCRETE CLASS | 80.000 0.000
cY 0.000 0.00
445.00000 0.000 0.00
0190 601-40010 *MASONRY WALL 306.000 306.000
SF 0.000 0.00
21.00000 306.000 6,426.00
0195 602-00000 *REINFORCING STEEL 6,858.000 0.000
LB 0.000 0.00
0.62000 0.000 0.00
0195 MATERIAL ALLOWANCE REINFORCING STEEL - BLACK 1,241.991
LB 0.000 0.00
0.22100 1,241.991 274.48
0200 603-01240 24 INCH REINFORCED CONCRETE PIPE 464.000 96.000
LF 0.000 0.00
51.00000 96.000 4,896.00
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PCN: 12834-BID ESTIMATE RUN
PROJECT: STA 012A-034 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0200 MATERIAL ALLOWANCE 24" RCP 144.000
LF 0.000 0.00
16.33000 144.000 2,351.52

0200 MATERIAL ALLOWANCE 24" RCP 0.000
LF 240.000 3,919.20
16.33000 240.000 3,919.20

0205 603-01300 30 INCH REINFORCED CONCRETE PIPE 336.000 32.000
LF 0.000 0.00
55.00000 32.000 1,760.00

0205 MATERIAL ALLOWANCE 30" RCP 64.000
LF 0.000 0.00
22.39000 64.000 1,432.96

0205 MATERIAL ALLOWANCE 30" RCP 0.000
LF 96.000 2,149.44
22.39000 96.000 2,149.44

0205 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00
22.39000 0.000 0.00

0210 603-01360 36 INCH REINFORCED CONCRETE PIPE 288.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00

0210 MATERIAL ALLOWANCE 36" RCP 152.000
LF 0.000 0.00
32.38000 152.000 4,921.76

0210 MATERIAL ALLOWANCE 36" RCP 0.000
LF 0.000 0.00
32.38000 0.000 0.00

0215 603-01480 48 INCH REINFORCED CONCRETE PIPE 88.000 0.000
LF 0.000 0.00

110.00000 0.000 0.00

0215 MATERIAL ALLOWANCE 48" RCP (STOCKPILE) 0.000
LF 0.000 0.00
54.75000 0.000 0.00
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PCN: 12834-BID ESTIMATE RUN 12/04/2002

PROJECT: STA 012A-034 ESTIMATE NO: 0004 10:11:52
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0220 603-01600 60 INCH REINFORCED CONCRETE PIPE 176.000 160.000
LF 0.000 0.00
120.00000 160.000 19,200.00
0220 MATERIAL ALLOWANCE 60" RCP 8.000
LF 0.000 0.00
97.28000 8.000 778.24
0225 603-05024 24 INCH REINFORCED CONCRETE END SECTION 5.000 1.000
EACH 0.000 0.00
780.00000 1.000 780.00
0225 MATERIAL ALLOWANCE 24" RCP END SECTION 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0225 MATERIAL ALLOWANCE 24" RCP END SECTION 0.000
EACH 1.000 390.00
390.00000 1.000 390.00
0230 603-05030 30 INCH REINFORCED CONCRETE END SECTION 6.000 0.000
EACH 0.000 0.00
870.00000 0.000 0.00
0230 MATERIAL ALLOWANCE 30" RCP END SECTION 1.000
EACH 0.000 0.00
475.00000 1.000 475.00
0230 MATERIAL ALLOWANCE 30" RCP END SECTION 0.000
EACH 1.000 475.00
475.00000 1.000 475.00
0235 603-05036 36 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
1,225.00000 0.000 0.00
0235 MATERIAL ALLOWANCE 36" RCP END SECTION 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0240 603-05048 48 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00

2,070.00000 0.000 0.00
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PCN: 12834-BID ESTIMATE RUN 12/04/2002
PROJECT: STA 012A-034 ESTIMATE NO: 0004 10:11:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0245 604-00510 *INLET TYPE D (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0250 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 1,477.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0255 605-83500 *GEOCOMPOSITE UNDERDRAIN 16,106.000 0.000
LF 0.000 0.00
2.70000 0.000 0.00
0260 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,712.500 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0265 606-01385 *TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00
1,035.00000 0.000 0.00
0270 606-01390 *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
720.00000 0.000 0.00
0275 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 18.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0280 607-00005 *END POST 88.000 29.000
EACH 2.000 192.00
96.00000 31.000 2,976.00
0285 607-00010 *CORNER AND LINE BRACE POST 79.000 25.000
EACH 2.000 220.00
110.00000 27.000 2,970.00
0290 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 16,708.000 4,640.000
LF 0.000 0.00
1.17000 4,640.000 5,428.80
0295 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 3,550.000 0.000
LF 1,255.000 1,945.25
1.55000 1,255.000 1,945.25
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PCN: 12834-BID ESTIMATE RUN 12/04/2002
PROJECT: STA 012A-034 ESTIMATE NO: 0004 10:11:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 607-11580 *FENCE (TEMPORARY) 1,100.000 300.000
LF 0.000 0.00
1.30000 300.000 390.00
0305 607-53142 *FENCE CHAIN LINK (42 INCH) 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0310 607-55100 *WIRE MESH 5,400.000 0.000
SF 0.000 0.00
1.42000 0.000 0.00
0315 607-60116 *16 FOOT GATE 16.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0320 611-00016 16 FOOT CATTLE GUARD 6.000 0.000
EACH 5.000 35,000.00
7,000.00000 5.000 35,000.00
0320 MATERIAL ALLOWANCE CATTLE GUARD 6.000
EACH -5.000 -23,545.00
4,709.00000 1.000 4,709.00
0325 612-00001 *DELINEATOR (TYPE I) 169.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0330 612-00002 *DELINEATOR (TYPE I1) 20.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0335 612-00003 *DELINEATOR (TYPE IlI) 60.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0340 614-00011 *SIGN PANEL (CLASS 1) 36.760 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0345 614-00012 *SIGN PANEL (CLASS II) 73.500 0.000
SF 0.000 0.00
23.00000 0.000 0.00
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PCN: 12834-BID ESTIMATE RUN 12/04/2002
PROJECT: STA 012A-034 ESTIMATE NO: 0004 10:11:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 614-00200 *STEEL SIGN POST (U-2) 14.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0355 614-01502 *STEEL SIGN POST (2 INCH ROUND) 73.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0360 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 69.500 0.000
LF 0.000 0.00
38.00000 0.000 0.00
0365 625-00000 *CONSTRUCTION SURVEYING 1.000 0.700
LS 0.000 0.00
33,000.00000 0.700 23,100.00
0370 626-00000 MOBILIZATION 1.000 0.600
LS 0.000 0.00
252,000.00000 0.600 151,200.00
0375 627-00005 *EPOXY PAVEMENT MARKING 377.000 0.000
GAL 0.000 0.00
77.00000 0.000 0.00
0380 627-02000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 93.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0385 630-00007 *TRAFFIC CONTROL INSPECTION 145.000 26.000
DAY 14.000 1,890.00
135.00000 40.000 5,400.00
0390 630-00012 *TRAFFIC CONTROL MANAGEMENT 225.000 57.000
DAY 21.000 8,505.00
405.00000 78.000 31,590.00
0395 630-80002 *FLASHING BEACON (SOLAR) 4.000 2.000
EACH 0.000 0.00
1,525.00000 2.000 3,050.00
0400 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.000 10.500
EACH 0.000 0.00
67.00000 10.500 703.50
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PCN: 12834-BID ESTIMATE RUN 12/04/2002
PROJECT: STA 012A-034 ESTIMATE NO: 0004 10:11:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0405 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000 3.000
EACH 0.000 0.00
152.00000 3.000 456.00
0410 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
225.00000 2.000 450.00
0415 630-80360 *DRUM CHANNELIZING DEVICE 160.000 15.500
EACH 0.000 0.00
80.00000 15.500 1,240.00
0420 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 21.000 0.000
EACH 0.000 0.00
91.00000 0.000 0.00
0425 630-80380 *TRAFFIC CONE 100.000 15.000
EACH 0.000 0.00
16.00000 15.000 240.00
0430 700-70010 F/A MINOR CONTRACT REVISIONS 11,602.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) -9,981.310 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0450 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70025 F/A QUALITY INCENTIVE PAYMENT 24,589.830 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 12834-BID ESTIMATE RUN 12/04/2002
PROJECT: STA 012A-034 ESTIMATE NO: 0004 10:11:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0460 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70100 *F/A RELOCATE PROPANE TANKS 6,594.510 0.000
FA 5,052.360 5,052.36
1.00000 5,052.360 5,052.36
0470 700-70100 *F/A RELOCATE WATERLINE 32,534.200 0.000
FA 27,267.400 27,267.40
1.00000 27,267.400 27,267.40
0475 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 630-80002 FLASH BEACON (SOLAR) SOLAR FLASHING BECON FOR S CHOOL 2.000 1.000
CROSSING (MCR LINE ITEM #1)
EACH 0.000 0.00
812.50000 1.000 812.50
0590 900-00012 ADDED ITEM (FOOT)/ ROCK ANCHOR (SPECIAL) (5-FOOT) 7,545.000 2,265.000
LF 825.000 17,118.75
20.75000 3,090.000 64,117.50
0595 601-03055 CONC CL D (WALL) (SPEC) COCRETE CLASS D (WALL) 165.380 52.000
(SPECIAL) CHANGE ORDER #4
CY 97.500 34,661.25
355.50000 149.500 53,147.25
0600 203-00061 EMB MATL (CIP) R-60 MATERIAL (CHANGE ORDER # 5) 35,064.700 0.000
TON 0.000 0.00
6.80000 0.000 0.00
0620 202-00247 REM ASPHALT MAT (PLANING) CHANGE ORDER #6 1.000 0.000
LS 0.000 0.00
1,980.00000 0.000 0.00
0635 900-00012 ADDED ITEM (FOOT)/ F/A WORK 17,988.426 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0640 900-00006 ADDED ITEM (DOLLAR)/ 1.000 0.000
DOL 0.000 0.00
517.00000 0.000 0.00
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PCN: 12834-BID ESTIMATE RUN 12/04/2002
PROJECT: STA 012A-034 ESTIMATE NO: 0004 10:11:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0645 900-00012 ADDED ITEM (FOOT)/ 340.000 0.000
LF 0.000 0.00
23.93125 0.000 0.00
0660 641-10055 SHOTCRETE CLASS | FIBERCRETE 1,071.000 0.000
cY 0.000 0.00
469.27000 0.000 0.00
0665 210-04020 MODIFY INLET (RAISE INLET) 1.000 0.000
EACH 0.000 0.00
682.26000 0.000 0.00
0670 615-65005 IRRIG DIVERSION STR 3.000 0.000
LS 0.000 0.00
2,610.42330 0.000 0.00
0675 615-65005 IRRIG DIVERSION STR (SPECIAL) 1.000 0.000
LS 0.000 0.00
2,118.75000 0.000 0.00
0680 900-00014 ADDED ITEM (LUMP SUM)/ 12" CSP AND DRAINAGE WORK 1.000 0.000
LS 0.000 0.00
2,698.51000 0.000 0.00
0685 900-00014 ADDED ITEM (LUMP SUM)/ 24" CORRUGATED STEEL PIPES 1.000 0.000
LS 0.000 0.00
4,921.47000 0.000 0.00
0690 900-00014 ADDED ITEM (LUMP SUM)/ PIPE/DITCH MODIFICATIONS/BER M 1.000 0.000
REMOVAL
LS 0.000 0.00
4,422.77000 0.000 0.00
0695 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 0.000
LS 0.000 0.00
2,030.58000 0.000 0.00
0700 202-00250 REM PAVEMENT MARKING LANE CHANGES 610.000 0.000
SF 0.000 0.00
0.95000 0.000 0.00
0705 606-02003 END ANCHOR (NONFLARED) 2.000 0.000
EACH 0.000 0.00
1,815.00000 0.000 0.00
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PCN: 12834-BID ESTIMATE RUN 12/04/2002
PROJECT: STA 012A-034 ESTIMATE NO: 0004 10:11:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0715 900-00007 ADDED ITEM (EACH)/ HAND DIG HOLES 18.000 0.000
EACH 0.000 0.00
95.50000 0.000 0.00
0720 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR WASHOUT AREAS 1.000 0.000
LS 0.000 0.00
1,533.16000 0.000 0.00
0725 212-00050 SOD - LEPLATTE'S 1,400.000 0.000
SF 0.000 0.00
2.98653 0.000 0.00
0735 210-00013 RES MAILBOX STR (TY 3) 4.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0740 611-00016 16 FT CATTLE GD 2.000 0.000
EACH 0.000 0.00
6,210.00000 0.000 0.00
0745 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 0.000
LS 0.000 0.00
2,711.48000 0.000 0.00
0750 900-00014 ADDED ITEM (LUMP SUM)/ 473.130 0.000
LS 0.000 0.00
1.00000 0.000 0.00
0755 627-02000 PREFORM PLASTIC PVMT MKG (TY B) SCHOOL/ONLY 201.000 0.000
SF 0.000 0.00
20.96320 0.000 0.00
0760 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 0.000
LS 0.000 0.00
1,387.94000 0.000 0.00
0765 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 0.000
LS 0.000 0.00
6,900.00000 0.000 0.00
0770 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 0.000
LS 0.000 0.00
14,985.57000 0.000 0.00
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PCN: 12834-BID ESTIMATE RUN 12/04/2002
PROJECT: STA 012A-034 ESTIMATE NO: 0004 10:11:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0775 900-00006 ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0780 900-00006 ADDED ITEM (DOLLAR)/ SUB-CONTRACTOR LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0790 900-00014 ADDED ITEM (LUMP SUM)/ CORRECTING AMOUNT ON 345.000 0.000
LS 0.000 0.00
1.00000 0.000 0.00
0795 900-00006 ADDED ITEM (DOLLAR)/ SUB-CONTRACTOR LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 4,438,383.18 $ 185,661.55 $ 1,580,150.56
CAT NO0300 STRUCTURES RETAINING WALLS AND EXTENSIONTO EXISTING STONE BOX CULVERT
0480 202-01000 REMOVAL OF FENCE 0.000 0.000
LF 0.000 0.00
0.50000 0.000 0.00
0485 206-00000 STRUCTURE EXCAVATION 928.900 212.100
CcY 716.800 2,867.20
4.00000 928.900 3,715.60
0490 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 45.800 0.000
cY 0.000 0.00
150.00000 0.000 0.00
0495 206-00100 STRUCTURE BACKFILL (CLASS 1) 825.000 0.000
cY 0.000 0.00
22.00000 0.000 0.00
0500 206-00510 FILTER MATERIAL (CLASS A) 2.900 0.000
cY 0.000 0.00
38.00000 0.000 0.00
0505 206-00520 FILTER MATERIAL (CLASS B) 65.000 0.000
cY 0.000 0.00
34.00000 0.000 0.00
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PROJECT: STA 012A-034 ESTIMATE NO: 0004 10:11:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES RETAINING WALLS AND EXTENSIONTO EXISTING STONE BOX CULVERT
0510 206-01781 SHORING (AREA 1) 0.000 0.000
LS 0.000 0.00
15,500.00000 0.000 0.00
0515 207-00205 TOPSOIL 0.000 0.000
cY 0.000 0.00
5.30000 0.000 0.00
0520 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 23.100 0.000
3% 0.000 0.00
13.00000 0.000 0.00
0525 509-00001 *STRUCTURAL STEEL (GALVANIZED) 96.000 0.000
LB 0.000 0.00
5.75000 0.000 0.00
0530 601-03030 *CONCRETE CLASS D (BOX CULVERT) 171.500 143.500
CY 16.400 5,576.00
340.00000 159.900 54,366.00
0535 601-03050 *CONCRETE CLASS D (WALL) 0.000 0.000
cY 0.000 0.00
363.00000 0.000 0.00
0540 601-40300 STRUCTURAL CONCRETE COATING 302.000 0.000
53% 0.000 0.00
3.15000 0.000 0.00
0545 602-00000 *REINFORCING STEEL 41,811.000 28,988.000
LB 12,237.000 7,586.94
0.62000 41,225.000 25,559.50
0545 MATERIAL ALLOWANCE REINFORCING STEEL 15,955.973
LB -12,237.014 -2,704.38
0.22100 3,718.959 821.89
0550 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 33.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0555 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 245.000 0.000
LF 14.000 196.00
14.00000 14.000 196.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES RETAINING WALLS AND EXTENSIONTO EXISTING STONE BOX CULVERT
0560 607-60003 *3 FOOT GATE WALK 2.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0605 606-11010 BRDG RAIL TY 10R CHANGE ORDER #6 152.000 0.000
LF 0.000 0.00
84.50000 0.000 0.00
0610 606-11030 BRDG RAIL TY 10M STRUCTURES P-17-K AND P-17-L 145.000 0.000
LF 0.000 0.00
49.55000 0.000 0.00
0615 202-00425 REM BRIDGE RAILING CHANGE ORDER #6 145.000 0.000
LF 0.000 0.00
16.35000 0.000 0.00
0625 202-00495 REM PORT PRESENT STR F/A 4,330.870 0.000
LS 0.000 0.00
1.00000 0.000 0.00
0630 700-70131 F/A MODIFY STRUCTURES P-17-K & P-17-L 17,593.340 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0650 515-00120 WATERPROOFING (MEMBRANE) 305.000 0.000
53% 0.000 0.00
25.16640 0.000 0.00
0655 202-00226 REM OF ASPH MAT (SPECIAL) STR. P-17-K, P-17-L, AND 3,182.000 0.000
R.R. CROSSING
SY 0.000 0.00
2.27157 0.000 0.00
0710 606-01370 TRANSITION TY 3G STR. P-17-J, P-17-K & P-17-L 12.000 0.000
EACH 0.000 0.00
968.00000 0.000 0.00
0730 210-00012 RES MAILBOX STR (TY 2) CHANGE ORDER 20 2.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
CAT 0300 CURRENT AMT$ 192,684.82 $ 13,521.76 $ 84,658.99
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0565 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0570 620-00009 FIELD OFFICE (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0575 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0580 620-00020  SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0785 900-00006 ADDED ITEM (DOLLAR)/ 711.040 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0400 CURRENT AMT$
PROJECT TOTAL CURRENT AMT $ 4,674,779.04

43,711.04 $

0.00 $ 43,000.00

$

199,183.31 $ 1,707,809.55



